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CENTENNIAL COMMUNICATIONS 
3349 Route 148, Building A 
Wall, New Jersey 07719 

732-556-2200 

 
August 13, 2008 

 
Kris Monteith, Chief 
Enforcement Bureau 
Federal Communications Commission 
445 12th Street, SW 
Room 7-C723 
Washington, DC 20554 
 
James Schlichting, Acting Chief 
Wireless Telecommunications Bureau 
Federal Communications Commission 
445 12th Street, SW 
Washington, DC 20554 
 
 Re: Twenty-second Quarterly Report of  

Centennial Communications Corp. on E911 Compliance 
 
Dear Ms. Monteith and Mr. Schlichting: 
 
 Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,1 
Centennial Communications Corp. (“Centennial”) hereby files this twenty-second 
Quarterly Report detailing our progress in deploying Phase I and Phase II enhanced 
911 (“E911”) service in our markets.  Centennial filed its last quarterly progress 
report on May 16, 2008.  Because Centennial provides CMRS service both in and 
outside of the continental United States, this report is divided into two sections -- 
the first explaining the status of Phase II E911 deployment in Puerto Rico and the 
U.S. Virgin Islands, and the second part reports on Phase II E911 deployment in 
our domestic markets.  In addition, we are attaching the Excel spreadsheet 
detailing our E911 implementation status.2 
 
I. Puerto Rico/U.S. Virgin Islands 
 
 Centennial Puerto Rico License Corp., a subsidiary of Centennial, holds the B 
block broadband PCS license for MTA 25 – Puerto Rico/US Virgin Islands.  
                                            
1  FCC 02-210, released July 26, 2002. 
 
2  See Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on 
Wireless E911 Implementation, DA 03-1902, released June 6, 2003. 
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Although Centennial initially deployed a network-based solution to effectuate E911 
service in Puerto Rico, in 2005, we completely upgraded our system.  As part of this 
overhaul, we migrated from Lucent to Nortel switches, effectively replacing the 
entire network.  Consequently, Centennial necessarily switched from a network-
based to a handset-based solution for the provision of E911 services, thus increasing 
the overall system reliability and accuracy with which subscribers can be located in 
an emergency, through use of GPS-enabled devices in individual handsets.   
 

Centennial provides both Phase I and Phase II E911 service on Puerto Rico.  
With respect to the switch to a handset-based solution, we worked closely with the 
PSAP in Puerto Rico to make sure that the PSAP’s needs were met as soon as 
practicable.  Significantly, Centennial committed to maintaining its network-based 
E911 solution, concurrent with adapting to a handset-based solution, until 
December 31, 2006.  Centennial’s GPS-capable handset penetration rate is at 99%.    
         
 Centennial also provides commercial mobile radio service to the U.S. Virgin 
Islands of St. Croix and St. Thomas under its B Block license for MTA 25.  Each 
island is served by a single PSAP; however at this point, neither PSAP has made a 
request to Centennial for either Phase I or Phase II E911 service.  
 
 Domestic Markets 
 
 Through five different subsidiaries,3 Centennial now holds CMRS licenses to 
provide digital cellular, PCS and AWS service in 39 markets in the Midwest and 
Southern United States.  Centennial provides CMRS in the following six states:  
Indiana, Louisiana, Michigan, Mississippi, Ohio and Texas.  Centennial utilizes 
both TCS and Intrado as its E911 partners and has chosen a network-based 
solution offered by Andrew Corporation to deploy Phase II E911 in its domestic 
markets.  While Centennial historically has offered commercial mobile radio service 
through a variety of analog and digital technologies, beginning in July 2008, 
Centennial began turning down its TDMA and AMPS systems throughout its 
domestic markets.  Centennial now only operates a GSM network.       
 

Phase I Service – Centennial continues to make significant progress 
initiating Phase I service to PSAPs.  To date, we have initiated Phase I E911 service 
to 159 PSAPs in our domestic markets.  As we have previously reported, Centennial 
continues to receive PSAP requests for Phase I E911 service and we continue to 
implement Phase I service as valid requests are received.  Phase I E911 service has 
                                            
3  Bauce Communications of Beaumont, Inc., Centennial Michiana License Company LLC, 
Centennial Southeast License Company LLC, Elkhart Metronet, Inc. and Lafayette Cellular 
Telephone Company.  
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been fully deployed in our existing Indiana, Michigan and Texas markets. To date, 
we have received five valid requests for Phase I E911 service from PSAPs in the 
state of Ohio, one of which is pending.  We are working on implementing two Phase 
I requests - for Richland Parish, Louisiana and Henry County in Ohio.    
 
 Phase II Service - Since the filing of our last quarterly report, Centennial has 
activated three new PSAPs to Phase II compliance (Randolph and Rush Counties in 
Indiana and Vermillion Parish in Louisiana).  In total, we have integrated 104 
PSAP markets into a “Live” status, and we have five markets in various stages of 
the implementation process.  Over the past three months, we have received two new 
requests for Phase II service (Iberia Parish in Lousiana and Amite County in 
Mississippi). 
 
 Centennial has successfully integrated all Texas PSAPs to Phase II status 
that have requested Phase II service.  Presently, we have no pending Phase II E911 
service requests for Michigan or Ohio.  Finally, Centennial has pending requests 
from PSAPs in Franklin County,  Indiana, Iberia, Richland and Sabine Parishes in 
Lousiana, and Amite County in Mississippi.  Centennial continues to work 
cooperatively with PSAPs when we encounter issues that result in delays to the 
previously-negotiated mutually acceptable deployment dates (such as Franklin 
County in Indiana).  
  

In sum, Centennial is presently in compliance with all applicable Phase II 
deployment benchmarks, either through meeting the six-month deadline, or 
negotiating mutually acceptable alternative deployment dates.  Phase I & II 
implementation remain a high priority with Centennial for each of the PSAPs in its 
domestic markets.  Centennial will continue to work cooperatively with PSAPs to 
deliver the requested service in a timely and efficient manner.   
  
III. Affidavit 
 

I hereby declare under penalty of perjury that the information provided in 
this response is true and accurate to the best of my knowledge, information and 
belief. 

 
If you have any questions regarding this report, or require additional 

information, please contact me.  
      Sincerely, 

 
 
  /s/ William L. Roughton, Jr.                
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  William L. Roughton, Jr. 
  Vice President, Legal and Regulatory 
Affairs 
  Centennial Communications Corp. 
 
 
cc: George S. Rice, Jr., Executive Director 
 APCO International, Inc. 
 World Headquarters 
 351 N. Williamson Blvd. 
 Daytona Beach, FL 32114 
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 Richard Taylor, President 
 NASNA 
 Exec. Director – Information Technology Services 
 NC 911 Board 
 PO Box 17209 
 Raleigh, NC 27619-7209 
 
 James R. Hobson 
 Miller & Van Eaton, PLLC 
 1155 Connecticut Avenue, NW, Suite 1000 
 Washington, DC 20036 
 Counsel for NENA 
 
 Dr. Brian Fontes, Executive Director 
 NENA 
 4350 N. Fairfax Drive 
 Suite 750 
 Arlington, VA 22203-1695 


